

Student project leader(s)	Manas Sadasivuni	
Members		
Title of Project	HUSMUN 2020	
Focus of the Project	Creating a successful online MUN	
How we are following the CAS Stages	For each CAS stage, describe either what has been done or what you plan to do.	
Investigation	Brainstorming what aspects of a MUN there are	
Planning	We made a timeline of important dates and deadlines as well as noting down what resources we'd need from the school	
Action	We are following our timeline as per schedule and intend to do so. We also give updates to the school about our progress	
Reflection	We'll note down what we could have done better and ideas that we could include in next year's HUSMUN	
Demonstration	I will write a blog post about it and share it with my CAS coordinator	
Name of organization the project is organized with or for, if applicable		
Contact person at organization, contact phone and email, if applicable		
Teacher or other external supervisor, if applicable		
Anticipated dates of CAS project	Discussion started July 22 nd – Last committee day October 21 st	
Risk assessment required?	No Risk assessment completed?	No
Student signatures		
CAS supervisor/adviser signature/date		
CAS Coordinator signature /date		